



ALTARED ALCHEMIE

AI SERVICES

STATEMENT OF WORK

PHASE ONE | STRATEGIC CONCEPT + PARTNER PROTOTYPE

EMC STUDIOS / AMERICA'S TOP PERSONAL TRAINER

Private presentation prototype for board, investor, and prospective premier-partner conversations.

PREPARED BY	Altared Alchemie AI Services
PREPARED FOR	EMC Studios / America's Top Personal Trainer
ISSUED	July 29, 2026

PRECISION ALCHEMY / FROM AMBITIOUS VISION TO CONVINCING PROOF

1. AGREEMENT OVERVIEW

This Statement of Work (SOW) defines the Phase One services Altared Alchemie AI Services (Provider) will perform for EMC Studios / America's Top Personal Trainer (Client). The engagement is limited to a private, presentation-quality concept prototype. It does not include a public website, production software, or live integrations.

PHASE ONE OBJECTIVE Make ATPT and the future EMC digital ecosystem feel tangible, premium, scalable, and commercially credible enough to support confidential board, investor, and prospective partner conversations.

COMMERCIAL SUMMARY

PROJECT	EMC Studios / ATPT Phase One Strategic Concept and Partner Prototype
FIXED FEE	\$10,000 USD
PAYMENT	50% deposit to begin; 50% due at Phase One completion
ESTIMATED DURATION	Approximately 6 to 8 weeks from kickoff, subject to timely Client feedback and content delivery
WORKING ENVIRONMENT	Private and access-controlled; no public launch or publication
PROPOSAL VALIDITY	30 calendar days from issuance

2. GUIDING ASSUMPTIONS

- All functionality shown in Phase One may be visually simulated.
- ATPT is the flagship property and will receive the strongest visual emphasis.
- TRAINTRAX will be presented through a small number of high-impact concept screens.
- Prospective sponsors will be represented through neutral, replaceable placeholders unless Client Legal authorizes specific brand usage.
- The prototype is intended to earn interest and advance conversations, not to represent a completed or operational platform.

3. SCOPE OF SERVICES

3.1 Discovery and creative direction

- One structured kickoff and discovery session, up to 90 minutes.
- Review of Client-provided strategic briefs, reference materials, logos, and approved content.
- Clarification of presentation audiences, persuasive objectives, and the core ATPT story.
- Definition of a premium visual direction aligned with the agreed references and ATPT positioning.
- Identification of the priority screens required to tell the Phase One story.

3.2 Prototype architecture and narrative flow

- A simplified prototype sitemap or experience map.
- One primary board and partner presentation journey.
- Screen sequence and interaction planning.
- Clear distinction between ATPT, TRAINTRAX, the EMC umbrella, and future expansion properties.
- Identification of conceptual features that will be simulated rather than built.

3.3 High-fidelity concept design

Provider will design approximately 8 to 10 polished, desktop-first concept screens. The final screen list will be confirmed after discovery and may consolidate related concepts to preserve narrative strength.

- EMC ecosystem or ATPT cinematic entry experience.
- ATPT competition home or season hub.
- Contestant roster or featured contestant profile.
- Episode, challenge, results, or fan-participation concept.
- Two TRAINTRAX hero screens, such as a trainer profile and Track detail.
- One sponsor-neutral activation concept that can represent a partner category.
- One account, progress, dashboard, or ecosystem expansion concept, as priorities allow.
- Up to three representative mobile compositions for materially different layouts.

SCREEN-COUNT RULE A screen is one distinct desktop composition. Alternate states, overlays, long-page sections, and mobile adaptations are not separate full-screen commitments unless expressly added in writing.

3.4 Clickable private prototype

- A connected, presentation-ready prototype built in a mutually agreed design and prototyping tool.
- Simulated navigation and selected interaction states.
- Private sharing through an access-controlled link or file, subject to the capabilities and licensing of the selected platform.
- Use of sample, placeholder, or Client-approved content where final materials are unavailable.
- A presentation flow suitable for confidential stakeholder conversations.

3.5 Handoff and preliminary production roadmap

- Final organized design and prototype source file after full payment.
- Prototype presentation link or exported review file.
- Concise list of prototype-only simulations and future production requirements.
- Preliminary recommendation for the next production phase and its major workstreams.
- One final handoff and presentation-readiness session, up to 60 minutes.

4. DELIVERABLES

ID	DELIVERABLE	DESCRIPTION
D1	Discovery summary	Confirmed objectives, audiences, assumptions, and priority narrative.
D2	Experience map	Simplified prototype structure, screen sequence, and presentation journey.
D3	Visual direction	One approved creative direction for the Phase One prototype.
D4	Concept screens	Approximately 8 to 10 high-fidelity desktop screens and up to three representative mobile compositions.
D5	Clickable prototype	Private presentation prototype with simulated interactions.
D6	Handoff package	Organized source file, prototype link or export, and preliminary production roadmap.

5. MILESTONES AND SCHEDULE

STEP	MILESTONE	TARGET	APPROVAL GATE
1	Kickoff and discovery	Week 1	Deposit received; materials and access supplied
2	Narrative and visual direction	Weeks 1 to 2	Client approval of direction and priority screens
3	High-fidelity concept design	Weeks 3 to 5	Initial screen set and consolidated Client feedback
4	Prototype assembly and refinement	Weeks 5 to 7	Connected prototype and final included revision
5	Completion and handoff	Weeks 7 to 8	Final invoice paid; source files and handoff delivered

The schedule begins after the SOW is signed, the deposit clears, and all kickoff materials are received. Client delays, expanded feedback cycles, or missing content will extend the schedule without placing Provider in breach.

6. FEES AND PAYMENT

BUDGET COMPONENT	FEE
Discovery and creative direction	\$1,500
Prototype architecture and screen planning	\$1,500
High-fidelity concept design	\$4,500
Clickable private prototype	\$1,500
Handoff and preliminary production roadmap	\$1,000
Total fixed fee	\$10,000

Payment schedule:

- \$5,000 deposit due upon signature. Work will not be scheduled or started until the deposit has cleared.
- \$5,000 final payment due upon Phase One completion and before editable source files are released.
- The deposit becomes nonrefundable once work begins because Provider reserves capacity and performs front-loaded strategy and design work.
- Invoices are due upon receipt unless otherwise stated. Past-due balances may pause work and delivery.
- Client is responsible for approved third-party licenses or assets not expressly included in this fixed fee.

7. REVIEW, REVISIONS, AND CHANGE CONTROL

The fixed fee includes two structured revision checkpoints:

1. One consolidated review of the initial narrative and visual direction.
 2. One consolidated review of the assembled prototype before finalization.
- Client will provide one coordinated set of feedback at each checkpoint through the designated decision-maker.
 - Revisions must refine approved scope. A new visual direction, additional user journey, added screen, or material restructuring is additional work.
 - Additional services require a written change order describing the added fee and schedule impact.
 - If authorized without a fixed change-order fee, additional work will be billed at \$100 per hour in 30-minute increments.

8. CLIENT RESPONSIBILITIES

- Designate one final decision-maker, identified initially as ATPT or Shawn T.
- Provide accurate, approved copy, logos, brand references, images, videos, claims, and strategic materials.
- Provide consolidated feedback within three business days of each review request.
- Ensure ATPT Legal reviews prospective partner references, intellectual-property claims, fitness and nutrition claims, privacy concepts, and presentation language.
- Secure all permissions for Client-provided materials and any requested third-party names, likenesses, trademarks, or content.
- Confirm that fictional, sample, or placeholder content is acceptable when final content is unavailable.
- Maintain appropriate licenses or accounts required to access the selected prototype platform after handoff.

9. OUT OF SCOPE

The following are expressly excluded from the \$10,000 Phase One fee:

- Public website design or deployment.
- Production code, databases, APIs, hosting, domains, or content-management systems.
- Functional registration, authentication, dashboards, payments, subscriptions, commerce, voting, rankings, or user progress tracking.
- Live Samsung Health, wearable, automotive, equipment, streaming, CRM, analytics, email, or sponsor integrations.
- Native mobile applications, proprietary streaming, or live-event systems.
- More than 10 high-fidelity desktop screens or more than three representative mobile compositions.
- A complete production design system, exhaustive responsive specification, or developer-ready component library.
- Original copywriting, photography, video production, 3D work, custom illustration, or paid stock assets.
- Legal, accounting, valuation, fundraising, sponsorship negotiation, market research, or regulatory advice.
- Presentation travel, attendance at partner meetings, or ongoing pitch support beyond the included handoff session.

10. ACCEPTANCE AND COMPLETION

Provider will notify Client when each approval milestone and the final Phase One deliverables are ready for review. Client will accept the deliverable or provide one consolidated list of material nonconformities within five business days. If no written response is received within that period, the deliverable will be deemed accepted.

Phase One is complete when Provider has delivered the agreed final prototype for review, addressed the included final revision, and made the final handoff package ready for release. Final editable source files will be released after the remaining \$5,000 payment clears.

11. OWNERSHIP AND LICENSES

- Client retains ownership of all Client-provided trademarks, content, confidential information, and pre-existing intellectual property.
- Upon full payment, Provider assigns to Client the final EMC-specific design deliverables created under this SOW, excluding Provider Background Materials and third-party materials.
- Provider retains ownership of pre-existing and generally reusable methods, tools, templates, libraries, processes, design techniques, know-how, and other background materials. Provider grants Client a perpetual license to any such background material embedded in the paid final deliverables as necessary to use those deliverables.
- Third-party fonts, stock media, software, plugins, and platform features remain governed by their respective licenses.
- No ownership transfers, source-file release, or license grant becomes effective until all invoices under this SOW are paid in full.

12. CONFIDENTIALITY AND PUBLICITY

All work will be treated as confidential and handled consistently with any applicable nondisclosure agreement between the parties. Provider will not publish the prototype, identify prospective partners, use the work in a portfolio, or issue publicity without Client's prior written approval. Client will limit prototype access to authorized recipients and will not represent conceptual or placeholder integrations as confirmed partnerships.

13. PROSPECTIVE PARTNER REPRESENTATIONS

Prospective partner names, products, trademarks, data, and interface concepts may be used only when authorized by Client and approved by Client Legal. Otherwise, the prototype will use neutral category placeholders. Provider does not warrant that any prototype, presentation, or design will secure a meeting, investment, sponsorship, approval, or financing.

14. TERMINATION AND PROJECT PAUSE

- Either party may terminate this SOW for material breach if the breach is not cured within ten calendar days after written notice.
- Client may terminate for convenience by written notice. Client will pay for work completed and authorized expenses incurred through the termination date. The initial deposit remains nonrefundable after work begins.
- If Client becomes unresponsive for ten business days, Provider may pause the project. A schedule restart is subject to Provider availability.
- A pause exceeding thirty calendar days may require a revised schedule and reasonable restart fee documented in writing.

15. PROFESSIONAL TERMS

- Provider will perform the services in a professional and workmanlike manner consistent with the agreed scope.
- Provider is an independent contractor and is not an employee, partner, joint venturer, fiduciary, or agent of Client.
- Except for payment and confidentiality obligations, neither party is liable for delay caused by events beyond its reasonable control.
- To the maximum extent permitted by law, Provider's aggregate liability arising from this SOW will not exceed the fees actually paid to Provider under this SOW. Neither party will be liable for indirect, incidental, special, or consequential damages.
- This SOW and any applicable signed nondisclosure or master-services agreement constitute the agreement for Phase One. If terms conflict, the master-services agreement controls, followed by this SOW, then the nondisclosure agreement solely for confidentiality matters.
- Changes to this SOW must be in writing and approved by authorized representatives of both parties.
- This SOW is governed by the laws of the State of Missouri, without regard to conflict-of-law principles.

AUTHORIZATION By signing below, the parties approve the Phase One scope, fixed fee, payment schedule, assumptions, exclusions, and commercial terms stated in this SOW.

ALTARED ALCHEMIE AI SERVICES

Signature: _____

Printed name / title: _____

Date: _____

EMC STUDIOS / ATPT

Signature: _____

Printed name / title: _____

Date: _____